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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing materials, and furnish
labor and materials and perform work for Renovating Restrooms in

Building 1 as required by drawings and specifications.

Visits to the site by Bidders may be made only at the pre-proposal
conference. Please refer to the Solicitation for the date/time of the

organized visit.

Offices of RGG Architects, PLLC and Edmondson Engineers, as
Architect-Engineers, will render certain technical services during
construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a
contractual act of the Government without affirmations by Contracting

Officer or his duly authorized representative.

All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or

subcontractors are present.
Training:

1. All employees of general contractor or subcontractors shall have the

10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA COR with input from
the Infection Control Risk Assessment (ICRA) team. On site
superintendent shall have the 30-hour OSHA certified Construction
safety course.

2. Submit training records of all such employees for approval before the

start of work.
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1.2 STATEMENT OF BID ITEM(S)

A.

BID ITEM I (Base Bid): Provide all labor, materials, tools, equipment,
transportation, qualified supervision, and all aspects of construction
described here in other specific tasks as further defined by this
request for Bid. The work includes, but not limited to, general
demolition, construction, plumbing and electrical work necessary to
renovate restrooms at Building 1 Medical Center. The renovation shall
include new finishes throughout the space, new fixtures and new toilet
partitions. The nineteen (19) restrooms to be renovated include:
A2001, A2003, A5005, FG1l18, FG119, F1196, F1198, F1207, F1209, F1259,
Fl261, F1322, F1324, NGOOl, NGO04, N1009, N1011l, N2011, and N2017. All
work, including final cleanup and completion of any punch list items,
shall be performed within one hundred and eighty (180) calendar days of
receipt of the Notice to Proceed. Work shall be performed in strict

accordance with specifications and drawings.

BID ITEM II, (Bid Deduct 1): Perform all work described in BID Item I
(Base Bid), above except DELETE work associated with renovation of first
floor restrooms F1196 and F1198. All work, including final cleanup and
completion of any punch list items, shall be performed within one
hundred and fifty (150) calendar days of receipt of the Notice to
Proceed. Work shall be performed in strict accordance with

specifications and drawings.

BID ITEM III (Bid Deduct 2): Perform all work described in BID Item II
(Bid Deduct 1), above except DELETE work associated with renovation of
second floor restrooms A2001 and A2003. All work, including final
cleanup and completion of any punch list items, shall be performed
within one hundred and twenty (120) calendar days of receipt of the
Notice to Proceed. Work shall be performed in strict accordance with

specifications and drawings.

BID ITEM IV (Bid Deduct 3): Perform all work described in BID Item III
(Bid Deduct 2), above except DELETE work associated with renovation of
fifth floor restroom A5005. All work, including final cleanup and
completion of any punch list items, shall be performed within ninety
(90) calendar days of receipt of the Notice to Proceed. Work shall be

performed in strict accordance with specifications and drawings.
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, the Contractor can download PDF files of the

contract drawings and specifications for his use and distribution to

Subcontractors.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of

their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for

utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission

of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.
Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the COR for the purpose of security inspections of
every area of project including tool boxes and parked machines and

take any emergency action.
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2. The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

D. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

3. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

4. These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

5. All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

6. Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.

7. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are

followed.

E. Motor Vehicle Restrictions

01 00 00 -4



1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up

and dropping off materials and supplies.

2. Separate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by

basic designations only.
1. American Society for Testing and Materials (ASTM) :

E84-2009............. Surface Burning Characteristics of Building

Materials

2. National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers
30-2008. ... Flammable and Combustible Liquids Code
51B-2009............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
TO0-2011. . ieennn. National Electrical Code

241-2009............. Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COR and Facility Safety Officer for review
for compliance with contract requirements in accordance with Section 01
33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for
the contractor or subcontractors beginning work, they shall undergo a
safety briefing provided by the general contractor’s competent person

per OSHA requirements. This briefing shall include information on the
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construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the COR that individuals have

undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and the areas that
are described in phasing requirements and adjoining areas. Construct
partitions of gypsum board or treated plywood (flame spread rating of
25 or less in accordance with ASTM E84) on both sides of fire
retardant treated wood or metal steel studs. Extend the partitions
through suspended ceilings to floor slab deck or roof. Seal joints
and penetrations. At door openings, install Class C, 3% hour

fire/smoke rated doors with self-closing devices.

2. Install two-hour fire-rated temporary construction partitions as
shown on drawings to maintain integrity of existing exit stair
enclosures, exit passageways, fire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and openings

enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with COR

and facility Safety Officer.
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Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

COR and facility Safety Officer.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas 1in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Sprinklers: Install, test and activate new automatic sprinklers prior to

removing existing sprinklers.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COR and facility Safety Officer. All existing or
temporary fire protection systems (fire alarms, sprinklers) located in
construction areas shall be tested as coordinated with the medical
center. Parameters for the testing and results of any tests performed

shall be recorded by the medical center and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with COR and facility

Safety Officer.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COR. Obtain permits from facility
Safety Officer at least 36 hours in advance. Designate contractor's
responsible project-site fire prevention program manager to permit hot

work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and

corrective actions weekly to COR and facility Safety Officer.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.
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Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

If required, submit documentation to the COR that personnel have been
trained in the fire safety aspects of working in areas with impaired

structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature

occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or

roads.

Working space and space available for storing materials shall be as

determined by the COR.

Workmen are subject to rules of Medical Center applicable to their

conduct.
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Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COR where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to

remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

.Utilities Services: Where necessary to cut existing pipes, electrical

wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall be

coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

Phasing: Only one restroom per floor may be taken off-line at a time. To
insure such executions, Contractor shall furnish the COR with a schedule
of approximate phasing dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such phasing dates to insure
accomplishment of this work in successive phases mutually agreeable to

Medical Center Director, COR and Contractor.
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H. Building will be occupied during performance of work but immediate areas

of alterations will be vacated.

Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue

during the construction period.

I. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 48 hours in advance of proposed interruption.
Request shall state reason, date, exact time of, and approximate

duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least

inconvenience to operations of Medical Center. Interruption time
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approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

J. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

K. To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of

existing roads, walks and entrances must be approved by the COR.

L. Coordinate the work for this contract with other construction operations
as directed by COR. This includes the scheduling of traffic and the use
of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough
survey with the COR areas of buildings in which alterations occur and

areas which are anticipated routes of access, and furnish a report,
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signed by both, to the Contracting Officer. This report shall list by

rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,

etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions

at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contractor and COR.

Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of COR, to be
in such condition that their use is impossible or impractical, shall be
furnished and/or replaced by Contractor with new items in accordance
with specifications which will be furnished by Government. Provided the
contract work is changed by reason of this subparagraph B, the contract
will be modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4
and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and COR together shall make a thorough re-survey of the
areas of buildings involved. They shall furnish a report on conditions
then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition

survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

Protection: Provide the following protective measures:
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1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team and ICRA Matrix of Precautions for Construction & Renovation
in Appendix A. The Construction Project Activity is Type C, The Patient
Risk Group is Low and the Class of Precautions is Class II. The ICRA
Group may monitor dust in the vicinity of the construction work and
require the Contractor to take corrective action immediately if the safe

levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COR for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In

addition:
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1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as

needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

D. In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COR. Blank off
ducts and diffusers to prevent circulation of dust into occupied

areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the COR. For construction in any areas that will remain
jointly occupied by the medical Center and Contractor’s workers, the

Contractor shall:

a. Provide dust proof one-hour fire-rated temporary drywall
construction barriers to completely separate construction from the
operational areas of the hospital in order to contain dirt debris
and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and

an agreement is reached with the COR and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture

of 0.3 microns including pollen, mold spores and dust particles.
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Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not

reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas

directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the

construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the COR and the Medical Center. When,
approved, debris shall be hauled in enclosed dust proof containers
or wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the
exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and

wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when

unattended.

There shall be no standing water during construction. This

includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.

At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.
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E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or

free standing), partitions, flooring, etc.
3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in specifications
as items to be stored. Items that remain property of the Government
shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation

and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.
1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work

site, which are not to be removed and which do not unreasonably
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interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the

cost to the Contractor.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the COR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and gquality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire

protection systems and communications systems (including telephone)
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which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.

(FAR 52.236-17)

1.13 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made

available for the COR's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.
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1.14 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. When necessary
to cross curbing, sidewalks, or similar construction, they must be

protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon

within zone of building operations.

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by COR. If the
equipment is not installed and maintained in accordance with the
following provisions, the COR will withdraw permission for use of the

equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum

cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations

must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for

the system when complete, and all filter elements shall be replaced
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at completion of construction and prior to testing and balancing of

system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.16 TEMPORARY USE OF EXISTING ELEVATORS

A. Use of existing service elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

1. Contractor makes all arrangements with the COR for use of elevators.
The COR will ascertain that elevators are in proper condition and

determine the hours of use.

2. Place elevator in condition equal, less normal wear, to that existing
at time it was placed in service of Contractor as approved by

Contracting Officer.

1.17 TEMPORARY TOILETS

A. Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.
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1.18 AVAILABILITY AND USE OF UTILITY SERVICES

A.

E.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. B. The Contractor, at Contractor's expense
and in a workmanlike manner satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, meters, and

associated paraphernalia.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of electricity

as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution

system.
a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available

at no cost to the Contractor.
Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each

connection. Water is available at no cost to the Contractor.
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F.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR's discretion) of use of water

from Medical Center's system.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Medical Center steam

distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at COR's discretion), of use of steam

from the Medical Center's system.

1.19 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other

related components.

All related components as defined above shall be functioning when any

system component is tested. Tests shall be completed within a reasonably
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short period of time during which operating and environmental conditions

remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.20 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications

and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COR coincidental
with the delivery of the equipment to the job site. Manuals shall be
complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions

for all items included in the system have been completed. This is to
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assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the COR and
shall be considered concluded only when the COR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for

instructors above.

1.21 GOVERNMENT-FURNISHED PROPERTY

A.

Contractor shall coordinate and schedule instruction of government

supplied equipment.

Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or

shortages.

2. Contractor thereafter is responsible for such equipment until such

time as acceptance of contract work is made by the Government.

1.22 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated on

drawings to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph

"Abandoned Lines".
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D. Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

E. Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing equipment, required to

be relocated.

F. All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

1.23 HOURS OF WORK
Normal working hours will be used to complete this contract unless
otherwise indicated. Normal working hours shall be 7:30 AM to 4:00 PM,
Monday through Friday - Federal Holidays excluded. Deviations from
normal working hours must be approved in writing from the Contracting
Officer no less than 72 hours in advance.

1.24 PARKING
No construction related vehicles will be permitted to park at the
Medical Center. Parking for construction workers is available at a
parking facility located approximately 2 blocks west of the Medical
Center. Parking passes for the off-site parking can be obtained from the

COR. Parking is limited and not guaranteed by VA.

APPENDIX A

Infection Control Risk Assessment Matrix of Precautions for Construction &
Renovation, RENOVATE RESTROOMS IN BUILDING 1

During Construction Project

1. Provide active means to prevent airborne dust form dispersing into

atmosphere.
2. Water mist work surface to control dust while cutting.
3. Seal unused doors with duct tape.

4. Block off and seal air vents.
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5. Place dust mat at entrance and exit of work area.

6. Remove or isolate HVAC system is areas where work is being performed.
Upon Completion of project

1. Wipe work surfaces with disinfectant.

2. Contain construction waste before transport in tightly covered

containers.

3. Wet mop and/or vacuum with HEPA filtered vacuum before leaving work

area.

4. Remove isolation of HVAC system in areas where work in being performed.
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